
BOARD MEETING MINUTES 
February 11, 2013 

 
Call to Order 

The Study Session of the Shoreline Board of Directors was called to order at 5:30 p.m. in the 
Darlene Sherrick Room (D105) of the Administrative Offices at the Shoreline Center by President 
Debi Ehrlichman on February 11, 2013. 
 
Roll Call 

Present:  Debi Ehrlichman, President; Mike Jacobs, Vice President; Dick Nicholson, Member; Dick 
Potter, Member; and David Wilson, Member. 
 
The following item was discussed: 

1. Shorecrest High School North Access/Driveway Options 
 Presenters: 
  Marla Miller, Deputy Superintendent 
  Calvin Gasaway, Greene Gasaway Architects (Project Manager) 
  Rebecca Baibak, Integrus Architecture (Architect) 
 (This was a follow-up to the discussion held at the November 5, 2012 Study Session.) 
 

Ms. Baibak reviewed the “changed conditions” that have emerged since the onset of 
construction at Shorecrest.  As a result of the construction of new tennis courts on the Kellogg 
site, there is a need to determine what will be done with the area containing the old tennis courts 
on the Shorecrest site.  Recent developments include the desire for a recycling/trash container 
near the theater building as well as additional cueing for vehicles leaving the facility at the north 
end. 
 
In addition to the original plan, two alternative options were discussed with the Board. 

Option A – Approximate Cost - $900,000 
Opportunities: 
• On-site impact – converts tennis courts to landscape materials and protects sequoia trees; 
• Aligns entry driveway with NE 158th Street (primary difference between the two options); 
• Provides additional on-site cueing; 
• Separates theater loading from other vehicles; 
• Provides trash/recycle container. 
Constraints: 
• Highest cost – extensive earthwork required; storm water must be maintained on site, which 

requires installation of vaults; 
• Site area is defined long-term. 
 
Option B – Approximate Cost - $350,000 
Opportunities: 
• On-site impact – converts tennis courts to flat landscape area and protects sequoia trees; 
• Provides additional on-site cueing; 
• Defines larger theater loading area; 
• Provides trash/recycle container. 
Constraints: 
• Modified cost – middle cost range; 
• Does not address driveway proximity to opposing street. 
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The cost of the original plan with no additional refinements would be approximately $175,000 
above the base.  However, this plan now includes demolition of the tennis courts, fencing and 
asphalt, along with landscaping in the former tennis court area. 
 
Options A and B both include additional sidewalks from the Performing Arts Building down to the 
street to create more pedestrian separation from vehicles. 
 
Regarding Option A, Mr. Nicholson expressed safety concerns about inexperienced student 
drivers crossing 25th Avenue to or from an aligned driveway, which may give the appearance of 
an open road.  Ms. Miller asked if in conversations with the City, there was any mention of the 
possibility of a four-way stop in the aligned driveway option (A).  Mr. Gasaway responded that 
had not come up.  He also indicated in response to Mr. Nicholsonʼs concern that there are ways 
to mitigate the perception of an open road, e.g. marked crosswalks and concrete sidewalks 
across the driveway.  Ms. Baibak added that many discussions with the City regarding the 
design of curb cuts and appropriate waiting spaces for pedestrians and vehicles at this 
particular location had taken place.  Mr. Hegarty clarified that during the school day the north 
parking lot is for staff only, with the exception of a small number of music students who begin 
their day prior to the regular start time.  Additionally, the lot will be used by special ed buses and 
delivery trucks. 
 
Other possibilities/questions posed by the Board included: 
• Three lanes at the entrance/exit of the driveway including a “right turn only” lane; 
• A pedestrian bridge over the entrance/exit; 
• Hidden area for dumpster (Option B); 
• Better accessibility to the theater building; 
• Ample driveway proximity to sequoia trees (arborist has been hired to evaluate); 
• Sufficient visibility for exiting driveway (removal of rockery, dirt, etc.); 
• Placement of sidewalks; 
• Potential uses for excavated dirt (Brookside field project); 
• Feasibility of two driveways (existing plus new one). 
 
A decision on the driveway options is not needed right away since the work would not take place 
until the end of the project.  However, there was a leaning by the Board members toward Option 
B.  According to Mr. Gasaway, nothing further would happen for at least three or four months.  
At the appropriate time, the Board would take action in the form of a change order to the Spee 
West construction contract.   
 
The Board has a tour of the Shorecrest construction site scheduled for March 4.   

 
Adjournment:  6:19 p.m. 
 
   
 Deborah Ehrlichman, President 
 
Attest:  March 4, 2013 
 
 
 
   
Sue Walker, Secretary to Board of Directors 


