
BOARD MEETING MINUTES 
November 5, 2012 

 
Call to Order 

The Study Session of the Shoreline Board of Directors was called to order at 5:30 p.m. in the 
Darlene Sherrick Room (D105) of the Administrative Offices at the Shoreline Center by President 
Debi Ehrlichman on November 5, 2012. 
 
Roll Call 

Present:  Debi Ehrlichman, President; Mike Jacobs, Vice President; Dick Nicholson, Member; Dick 
Potter, Member; and David Wilson, Member. 
 
The following items were discussed: 

1. Shorecrest High School Construction Project – Alternate Driveway Proposal 
Marla Miller, Deputy Superintendent and Calvin Gasaway, Shorecrest Ownerʼs Representative, 
presented.  (Drawings of the north driveway as designed for this project as well as the proposed 
alternate driveway were on display for the Boardʼs review.) 

 Ms. Miller began by stating that the Board was being requested to consider the possibility of a 
more public exploration/conversation about an alternate driveway design at the north end of the 
Shorecrest High School site.  Currently, the driveway is steep and the turn into the driveway is 
quite tight, even more so when there are pedestrian students occupying the lane.  Additionally, 
the expanded performing arts building juts further out into the driveway than the previous 
building. 

 
Most importantly, the alternate proposal under consideration would not involve removal of any 
sequoia trees.  The alternate driveway would be moved slightly north and begin directly across 
from NE 158th Street, allowing for better pedestrian and traffic access.  The current driveway 
configuration requires a retaining wall.  The expense of the retaining wall could be mitigated if a 
decision to proceed with the alternate plan was made sooner rather than later.  The current 
north driveway is designated as a service driveway for the contractor to get to the back of the 
site.  It will not be used as a regular student-access driveway until the classroom wing is 
completed. 
 
Questions were asked about the old tennis courts at Shorecrest and the new tennis courts at 
Kellogg.  Conversations have taken place but no final determination has been made regarding 
the use of the old courts, e.g. parking, community use, etc.  The new tennis courts will be 
available for community use during daylight hours (courts are not lighted) when not being used 
by the District.  Of the five old tennis courts at the Shorecrest site, two and possibly now three 
are no longer usable.  To bring them back to usability, a significant investment would be 
necessary.  Also, the number of parking spaces allowed on-site is restricted by code, and it may 
not be allowable to replace the old tennis courts with parking. 
 
Mr. Gasaway stated that a very rough cost estimate for the proposed driveway changes could 
be in the $600,000 to $700,000 range and the work could fit into the current construction 
schedule.  Mr. Jacobs responded that appropriate justification is necessary in order to warrant 
such a significant increase to the contractorʼs contract, particularly since the construction is still 
in the early stages and the number of future change orders is unknown.  Ms. Miller added that 
this extra amount still keeps the total project within budget; however, at this point, it is only a 
request of the Board as to whether or not the District should explore an alternate driveway 
further. 
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Ms. Ehrlichman reminded the Board that when the original drawing for the north 
entrance/driveway (shown at this meeting) was created, the District was planning on continuing 
to use and maintain the old tennis courts.  The decision was later made to build new Shorecrest 
tennis courts at Kellogg.  Now since there is no longer a desire to invest more money into 
maintaining the old courts, there will be a cost associated with removing them and replacing with 
something else, e.g. landscaping, parking.  Either way, whether or not an alternate driveway is 
approved, additional costs beyond the original plan will be incurred. 
 
The Board discussed the pros and cons of the proposed driveway location, frequency of use, 
size of vehicles (trucks) using the driveway as well as other possible alternatives, such as a 
wider driveway or two one-way driveways—one for northbound traffic and one for southbound 
traffic.  A few of the topics brought up by Board members included:  1) effect on location of 
utilities; 2) separate bid process versus adding to construction contract; 3) storm water 
management; 4) additional parking; and 5) student walking patterns off the campus. 
 
Board members were encouraged to visit the site in the next month before any further 
conversations resume. 
 
Ms. Miller stated that once the theater is completed in the next few weeks, the Design Team 
would focus on providing the following information as requested by the Board during this 
meeting:  
1) How close to budget capacity is the Shorecrest construction project; 
2) Approximate costs for removing old tennis courts; 
3) Firmer cost estimates for alternate driveway; 
4) Further exploration of the cost and feasibility of two driveways—one way in, one way out, at 

north end; 
5) Maps that show the entire site. 

 
2. Request from Evergreen School re:  Parkwood Elementary 
 Marla Miller, Deputy Superintendent and Paul Plumis, Facilities Modernization Coordinator, 

presented. 
 The Evergreen School has very limited play space for students and is interested in obtaining, 

either by purchase or through a lease, additional land for their studentsʼ use.  Evergreen School 
has an enrollment of approximately 400, is located at 15201 Meridian Avenue N. and backs up 
to Parkwood Elementary Schoolʼs playfield.   

 
 Ms. Miller explained that if the District were to enter into an agreement with Evergreen School, it 

would be necessary to assess a value on whatever portion of land was decided upon.  
 
 Mr. Plumis added that fencing would be proposed in order to delineate the Evergreen space 

from the Parkwood space.  The Parkwood field is slated for improvements during the summer of 
2013. 

 
 In response to Ms. Millerʼs request of the Board to provide direction, concern was expressed in 

the following areas: 
 • Parkwood administration/community should be surveyed as to whether or not they would be 

in support of the reduction in field space and subsequent lease to a private school.   
• Ensure that there is adequate fencing to keep balls and other apparatus inside the 

Parkwood confines.   
• Negotiate for the best price. 
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Adjournment:  6:27 p.m. 
 
 
   
 Deborah Ehrlichman, President 
 
 
Attest:  December 10, 2012 
 
 
 
 
   
Sue Walker, Secretary to Board of Directors 


